WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 07/29/2019

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of July 22, 2019):

Continued gauging and product recovery via absorbent sock as necessary.

Redevelopment Activities (Week of July 22, 2019):

Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.
Continued general site maintenance.

Continued site surveying work as necessary.

Structure Tech (Site contractor) continued installing support of excavation (SOE) pilings in
the north Site driveway. Thirteen (13) pilings were installed this week to approximately 22-25
ft bls. Structure Tech continued grouting the completed pilings in the north Site driveway.
Structure Tech continued trenching in the north Site driveway for SOE installation for future
redevelopment utilities.

Darcon (Site soil contractor) completed unloading the 100-150% interval of the turbine hall
load test and began unloading the 50-100% interval.

Pinnacle Electric (Site electrical contractor) continued electric utility installation at the
southeast Site entrance.

Planned Activities for next week:

Continue gauging and product recovery as necessary.

Continue steel repair work in the turbine hall.

Continue unloading the turbine hall load test.

Continue the SOE installation in the north Site driveway.

Transport approximately 600 CY of Buffer-SP1 and Buffer-SP2 soil to Bayshore Soil
Management, located at 75 Crows Mill Road, Keasbey, New Jersey 08832.
Complete boiler house slab rebar pull-test.
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Photo Log

Photo 1 — Looking west inside the
turbine hall. Darcon unloads the 50-
100% interval of the turbine hall load
test.

Photo 2 — Looking east in the north
Site driveway. Structure Tech
continues installing SOE pilings.
Utilizes trench for drill water
redirecting and recirculating.

Photo 3 — Looking south from the west
side of the Site. Current state of the
turbine hall load test soil stockpile.




. Fill Stockpile Steel Work
. Demolition . SOE Preparation/Installation Work

. Geotechnical Test Pit Excavation. ACM Conduit Bank Backfill

. Electrical Utility Installation
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